
ID Task Name Finish

1 Remedial Design/Permits Mon 9/4/06

2 Public Notice and Review of 90 Percent Design Thu 7/20/06

3 Habitat Surveys and Protection Plan Development Mon 7/17/06

4 90 Percent Design Responsiveness Summary Issued by Ecology Thu 8/3/06

5 Corps Nationwide 38 Permit Authorization Fri 8/18/06

6 Prepare 100 Percent Design Mon 8/21/06

7 Contractor Procurement Mon 9/4/06

8 Remedial Action Wed 1/24/07

9 Mobilization and Deposit 1 Reactive Cap Placement Mon 10/2/06

10 Deposit 2 Excavation, Disposal, and Backfill Thu 10/26/06

11 Prepare Cleanup Action Report Wed 1/24/07
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